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JANUARY 16, 2008 

 

I.  Introduction  

 

 Reason/Background for Meeting Request 

 Meeting Objectives 

 

II.  Accelerated Approach Schedule  

 

 EPA Construction Complete Objective 

 EPA Request to Evaluate Possible Completion Date/Develop Schedule 

 Draft Schedule Development / Implementation 

 

III.  Investigation Findings Summary  

 

 Investigation Summary Table (Nature and Extent/Risk Evaluations) 

 Groundwater Investigation Status Update 

 

IV.  Projected Remedial Activities  

 

 South Area 

o Tank Contents/Waste Material Removal 

o Deed Recordation for Commercial/Industrial Land Use 

 

 North Area 

o Buried Debris Removal 

o Impoundment Area Fencing 

o Groundwater Monitoring Plan Development 

o Deed Recordation 

 Prohibition on Groundwater Use – Affected Groundwater Area 

 Prohibition on Building Construction – Former Impoundment /Affected 

Groundwater Area 

 

V.  Possible Approach for Discussion 

 

 UAO Termination  

 EE/CA Approval Memorandum/AOC Development 

 EE/CA Preparation  

 Site Bifurcation Considerations 

 Delisting Process and Acres Ready for Reuse 

 

VI.  Summary – Goal to achieve both “Construction Complete” and “Acres Ready for Reuse” in 

2008. 
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